


**ANNUAL PROCUREMENT PLAN for AY 2015**

Agency: UNIVERSITY OF RIZAL SYSTEM

Specific Activity	Source of Fund	Mode of Procurement	ABC (Php)	Implementation Period	Source	Procurement Schedule ( FOR BAC's USE)							
						Pre-procurement Conference	Posting/ Advertisement	Pre-Bid	Submission of Bid	Bid Evaluation	Post Quatification	Award of Contract	Notice to Proceed
<b>PROCUREMENT of GOODS</b>													
Procurement of Common Office Supplies	101	Direct Contracting	11,528,322.00	Quarterly	DBM - Procurement Service	-	-	-	-	-	-	-	-
Procurement of Various Equipment for SANRI Project	101	Public Bidding	4,785,020.00	1st Qtr	Other Agency	-	Jan. 23, 2015	Jan. 30, 2015	Feb. 11, 2015	Feb. 12, 2015	Feb. 13, 2015	Feb.16, 2015	Feb. 26, 2015
Provision of Security Services	164	Public Bidding	5,266,577.50	2nd Qtr	Other Agency	-	Mar. 30, 2015	Apr. 7, 2015	Apr. 20, 2015	Apr. 21, 2015	Apr. 23, 2015	Apr. 27, 2015	May. 6, 2015
Procurement of Dairy Goats	184	Public Bidding	672,000.00	2nd Qtr	Other Agency	-	Feb. 26, 2015	-	Mar. 6, 2015	Mar.10, 2015	Mar. 11, 2015	Mar. 13, 2015	Mar. 23, 2015
Construction of Fish Hatchery at Cardona Campus	184	Public Bidding	735,824.52	2nd Qtr	Other Agency	-	Mar. 5, 2015	Mar. 13, 2015	Mar. 25, 2015	Mar.26, 2015	Mar. 27, 2015	Mar. 30, 2015	May. 8, 2015
Procurement of Butchering Equipment	184	Public Bidding	542,420.08	2nd Qtr	Other Agency	-	Feb. 26, 2015	-	Mar. 17, 2015	Mar.18, 2015	Mar. 19, 2015	Mar. 23, 2015	Mar. 31, 2015
Procurement of Tablet Armchair	164	Public Bidding	1,197,900.00	3rd Qtr	Other Agency	-	May. 25, 2015	Jun. 2, 2015	Jun. 17, 2015	Jun. 18, 2015	Jun. 19, 2015	Jun. 22, 2015	Jul. 2, 2015
Procurement of Digital Copiers	164	Public Bidding	535,000.00	2nd Qtr	Other Agency	-	May. 25, 2015	-	Jun. 4, 2015	Jun. 5, 2015	Jun. 8, 2015	Jun. 9, 2015	Jun. 19, 2015
Procurement of Books	164	Public Bidding	1,476,866.00	2nd Qtr	Other Agency	-	Jun. 8, 2015	Jun. 16, 2015	Jun. 29, 2015	Jun. 30, 2015	Jul. 1, 2015	Jul. 3, 2015	Jul. 13, 2015
Procurement of IT Equipment	164	Public Bidding	12,804,800.00	3rd Qtr	Other Agency	Aug. 12, 2015	Aug. 18, 2015	Aug. 26, 2015	Sep. 7, 2015	Sep. 8, 2015	Sep. 10, 2015	Sep. 15, 2015	Sep. 24, 2015
Improvement of Facilities at URS Antipolo, Pililla & Tanay Campuses	164	Public Bidding	6,212,901.64	4th Qtr	Other Agency	Oct. 2, 2015	Oct. 8, 2015	Oct. 16, 2015	Oct. 29, 2015	Oct. 30, 2015	Nov. 3, 2015	Nov. 5, 2015	Nov. 13, 2015
Asphalting Works at URS Tanay Campus	164	Public Bidding	2,998,464.00	3rd Qtr	Other Agency	Jun. 18, 2015	Jun. 26, 2015	Jul. 8, 2015	Jul. 9, 2015	Jul. 10, 2015	Jul. 13, 2015	Jul. 15, 2015	Jul. 25, 2015
Roofing Works for West Wing ISR Bldg. URS Morong	164	Public Bidding	2,216,924.92	3rd Qtr	Other Agency	-	Jul. 6, 2015	Jul. 14, 2015	Jul. 27, 2015	Jul. 28, 2015	Jul. 29, 2015	Jul. 31, 2015	Jul. 10, 2015
Rehabilitation of Male & Female CR at Morong Campus	164	Public Bidding	1,548,559.82	3rd Qtr	Other Agency	-	Jul. 13, 2015	Jul. 21, 2015	Aug. 3, 2015	Aug. 4, 2015	Aug. 5, 2015	Aug. 7, 2015	Aug. 17, 2015
Repair of Facilities at URS Tanay Campus	164	Public Bidding	1,714,415.80	3rd Qtr	Other Agency	-	Jul. 7, 2015	Jul. 15, 2015	Jul. 28, 2015	Jul. 29, 2015	Jul. 30, 2015	Aug. 3, 2015	Aug. 13, 2015
Construction & Repair of Various Facilities at URS Campuses	164	Public Bidding	5,163,557.29	3rd Qtr	Other Agency	Aug. 26, 2015	Sep. 9, 2015	Sep. 17, 2015	Sep. 29, 2015	Oct. 1, 2015	Oct. 5, 2015	Oct. 7, 2015	Oct. 16, 2015
Supply & Delivery of Electrical Materials for URS Antipolo Campus	164	Public Bidding	906,043.00	3rd Qtr	Other Agency	Aug. 12, 2015	Aug. 19, 2015	Aug. 27, 2015	Sep. 8, 2015	Sep. 9, 2015	Sep. 11, 2015	Sep. 14, 2015	Sep. 24, 2015
Rehabilitation of Various Facilities at Tanay Campus	101	Public Bidding	1,966,069.03	4th Qtr	Other Agency	Aug. 12, 2015	Sep. 2, 2015	Sep. 10, 2015	Sep. 22, 2051	Sep. 23, 205	Sep. 25, 2015	Sep. 28, 2015	Oct. 8, 2015
Procurement of Filing Cabinet & Metal Shelves	164/101	Public Bidding	749,500.00	3rd Qtr	Other Agency	Aug. 12, 2015	Aug. 26, 2015	Sep. 3, 2015	Sep. 15, 2015	Sep. 16, 2015	Sep. 17, 2015	Sep. 21, 2015	Sep. 30, 2015
Construction of MHP Test Rig at Morong Campus	184	Public Bidding	803,073.18	4th Qtr	Other Agency	Aug. 26, 2015	Sep. 3, 2015	Sep. 11, 2015	Sep. 23, 2015	Sep. 24, 2015	Sep. 28, 2015	Sep. 30, 2015	Oct. 9, 2015
Construction of COS Building at URS Morong Campus	101	Public Bidding	18,375,658.82	4th Qtr	Other Agency	Sep. 10, 2015	Sep. 29, 2015	Oct. 7, 2015	Oct. 21, 2015	Oct. 22, 2015	Oct. 26, 2015	Oct. 29, 2015	Nov. 9, 2015
Procurement of Equipment for MHP Test Rig at URS Morong Campus	184	Public Bidding	1,813,115.00	4th Qtr	Other Agency	Sep. 23, 2015	Oct. 6, 2015	Oct. 14, 2015	Oct. 26, 2015	Oct. 27, 2015	Oct. 29, 2015	Nov. 3, 2015	Nov. 13, 2015
Construction of GAD Center Building at Tanay campus & 2 Storey Bldg. at Cardona campus	164	Public Bidding	12,661,498.84	4th Qtr	Other Agency	Oct. 26, 2015	Nov. 18, 2015	Nov. 25, 2015	Dec. 8, 2015	Dec. 9, 2015	Dec. 13, 2015	Dec. 15, 2015	Dec. 22, 2015
Procurement of Instructional Equipment for CIT Morong	164	Public Bidding	5,876,284.10	4th Qtr	Other Agency	Oct. 9, 2015	Nov. 3, 2015	Nov. 11, 2015	Nov. 23, 2015	Nov. 24, 2015	Nov. 26, 2015	Nov.27, 2015	Dec. 4, 2015

Printing of Rizal Research Journal for Graduate School	164	Public Bidding	880,000.00	4th Qtr	Other Agency	Oct. 9, 2015	Oct. 28, 2015	Nov. 5, 2015	Nov. 17, 2015	Nov. 18, 2015	Nov. 20, 2015	Nov. 23, 2015	Nov. 27, 2015
Procurement of Sports Equipment	164	Public Bidding	730,000.00	4th Qtr	Other Agency	Oct. 26, 2014	Nov. 19, 2015	Nov. 27, 2015	Dec. 9, 2015	Dec. 10, 2015	Dec. 13, 2015	Dec. 15, 2015	Dec. 22, 2015

Prepared By:

  
**JOHN JOHN C. FAULVE**  
 Head, BAC Secretariat

Certified Correct:

  
**FLORDELIZA R. PENARANDA, DBA**  
 Chair, BAC


Budget Allotment Certified Available:

  
**RENATO F. DE LEMON, Ph.D.**  
 Director, Finance Services

Recommending Approval:

  
**RONNIE N. PARICA, DPA**  
 VP-Admin. & Finance

Approved:

  
**MARITA R. CANAPI, Ed.D.**  
 President